
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:13 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 500 Date: 12-Mar-2012 Monday

Approved Date:

Shift Hours: 03:00 am 01:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 916

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements on the main span . We had to measure the
strands for fine tune adjustments .

We started on the North main span at 3:40 AM. W e had to measure strands 89 , 90 , & 91 We were
done at 4:00 AM. We started on the South main span at 4:10 AM. We had to measure strands 71 , 81 , 89
, & 90 . We were done at 4:25 AM.

After that , we had to measure strands # 90 & 91 on the West loop . We started at 4:45 AM. We
were done at 5:00 AM.

Then , we returned to North side for the fine tune adjustments at 5:10 AM. ABF crews had to adjust
# 89 , 90 , & 91 . We were done measuring at 5:50 AM.

We returned to the South main span for the fine tune adjustments at 6:00 AM. Crews had to
adjust # 89 & 90 . We were done at 6:45 AM.

We returned to the North main span to remeasure # 89 for the 3rd time at 6:50 AM. We were
done at 7:00 AM.

After the strand measurements I had to join the other inspectors on the West loop to the end of my
shift . ABF crews had to work on strands # 93 . PWS # 93 was hauled & set on the rollers at 7:45 AM.
Crews had to float the strand , take the twist out , form & install . They started at 7:50 AM. Crews were
done on the middles saddle at 9:15 AM. On the North saddle at 9:35 AM. & on the South saddle at 9:50
AM.

Strand # 94 was on the North side at 9:25 AM. It was on the South side at 9:50 AM. # 94 left the
South end at 10:05 AM.

Then , crews had to work on strand # 94 . following the same procedures as the previous stand .
Crews started at 10:50 . It was floated at 11:05 AM. Middle saddle crews started at 11:10 AM. Side crews
started at 11:20 AM.

Strand # 95 was on the North side of the West loop at 11:20 AM. North side crews had to unhook the
strand , transfer it from the primary hauling system to the secondary hauling system & pull it to the South
side . South side crews had to unhook it from the secondary hauling system , transfer & hook it to the
primary hauling system . Crews were done at 11:40 AM.

Check Abbas , David , & Loraine reports for employees names , hours , & detailed activities .
I have to return to the site at 9:00 PM. to work on the suspender brackets survey with Matt & Damon .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 500 Date: 12-Mar-2012 Monday

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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